
 

 

MINUTES B-SPACE MEETING 7/15/13 
 
 

 
Also present:  Dr. Cynthia Tsao 
 
 7/1/13 minutes:  approved draft as is. 
 
Creating CBA Spreadsheet to Compare Alternatives:  Dr. Tsao facilitated an extensive 
discussion which enabled her to record : 

• a list of  alternatives contemplated by the Committee 
• selected alternatives the Committee wished to compare; 
• the Criteria connected to each Factor; 
• the relative importance of each criteria including especially those criteria the 

Committee deemed to be “MUST” for any alternative to be considered viable. 
• MUST CRITERIA: 
Meeting or exceeding current educational program and must maintain Brookline's 
reputation for educational excellence 
Probability of successful approval by Brookline Community (Town Meeting + 
Override Vote) 
Must have site available (e.g., environmental, legislative, ownership, legal risks) 
within timeframe 
Meet enrollment need of +600 K‐8 by 2017 /+600 BHS by 2022 

 
The Committee reviewed a list of 23 potential alternatives and applied the factors and 
criteria to narrow the list of options. During the process, it became clear that there was 
not enough data to assess some of the alternatives.   Based on the criteria, some 
alternatives were dropped:  Amory Park, Town Hall, Health Building, Parsons Field, 
Coolidge Corner Parking Lot, and Eminent Domain takings.  Additional information will 
be needed in order to assess BU owned property and the MAB property nearby.  At the 
next meeting July 29, the committee will hear the consultant’s report on potential school 
sites and should fill in missing information. 
 
By the end of this session the Committee understood that the Co-chairs plus other 
members who wished to join them would complete the last CBA task, which is to assign 
actual numeric values to each to each of the criteria. 
 



 

 

Summer Schedule:  Mr. Morse presented an accelerated schedule for the completion of 
the Committee’s report to the School Committee (document already posted on the B-
SPACE website).  The final fallback delivery date is now Friday August 16. 
 
Assignment of Non Recommendation Report Sections: 
Using the previously adjusted Cole report format, the following assignments were 
agreed upon:  
  Section 1-Executive Summary:  Note:  this section will be the last one 

done, and Mr. Cole volunteered to draft this because he will be away for 2 
weeks; 

  Section 2-The Challenge and Opportunity:  Mfr. Kleckner volunteered to 
draft;  

  Section 3-Objectives of Space Expansion Program:  Mr. Morse 
volunteered to draft; 

  Section 4-Finanacial Constraints:  Mr. Sandman agreed to draft with the 
support of Messrs, Cronin and Rowe; 

  Section 5-Review of Existing Facilities and New Sites:  Messrs. Wishinsky 
 and Kramer agreed to draft this section once the HMFA Architects report 
was available. 

  Section 6-Options for School Expansion: Ms. DeWitt and Mr. Morse 
agreed to draft; 

  Section 7-Recommendtions:  Can only be done after sections 2-6 have 
been completed and the Committee has done the CBA comparisons. 

  Section 8-CBA Methodology:  Mr. Goldstein agreed to draft. 
 
Ms. Stone and Dr. Crossley were delegated to edit the final report. 
  
  
 
  


